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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

SR 31, Metaline Falls to Int'l Border (Rounding)

Baseline Budget *
Adjusted Budget

2,400 13,500 0 0 0
2,393 13,501 0 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 603199A

I-90, Pines Road to Sullivan Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

10,498 6,609 0 0 0
10,498 6,609 0 0 0

0
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Right of Way not required.

PIN: 609029I

I-90, Argonne Road to Pines Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

11,590 5,368 0 0 0
11,590 5,368 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

16,957
16,957

0

Total

Net Change
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Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.

PIN: 609029V

This project installed 2.4 miles of concrete median barrier to prevent vehicles from crossing into the opposing lanes of traffic. Work 
began on September 13, 2004. The median barrier installation was completed and all lanes reopened to traffic on October 22, 2004. 
PROJECT COMPLETE.

I-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

559 222 0 0 0
765 0 0 0 0
206

03-05 05-07 07-09 09-11 11-13
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Project Complete.

PIN: 609047F

This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more efficiency, 
reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving project in 
the same area. However, some minor work items with an estimated cost of $34,000 will be completed during the 2005-2007 biennium. 
As a result of combining the projects, there is a potential project cost savings of $223,000 when completed.

I-90, Sullivan-State Line Median Barrier (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,040 0 0 0 0
783 34 0 0 0

-257

03-05 05-07 07-09 09-11 11-13

34 0 0 0
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-223
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Right of Way not required.

PIN: 609049D
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Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD
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Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:31 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided 
highway to a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the 
environmental documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed 
ten months to November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November 
2007 and delay $2.4 million in the 2003-2005 biennium into the 2007-2009 biennium.

SR 270, Pullman to Idaho State Line (Expenditure Delay)

Baseline Budget *
Adjusted Budget

10,001 18,472 0 0 0
7,580 17,890 3,000 0 0

-2,421
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28,473
28,470

-3

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 627000E

WSDOT has advanced  $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the 
current biennium that resulted from the settlement of a litigated aquisition of commercial property for right of way at a level much higher 
than WSDOT’s estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for 
other parcels in the corridor. The remaining $3 million accelerated an upcoming construction phase (Gerlach to Wandermer - Grading) 
by advancing the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the contract start 
date will decrease the dust control expenditures that will be needed for this project. This project remains on budget.

US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

35,900 53,910 18,470 0 0
47,926 41,928 18,470 0 0
12,026

03-05 05-07 07-09 09-11 11-13

-11,982 0 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  One of the five project phases has been advertised.

PIN: 600001A

US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change)

Baseline Budget *
Adjusted Budget

1,210 8,300 35,640 35,500 0
1,210 8,300 35,640 35,500 0

0
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Some preconstruction activities will be funded with non-Nickel funds.

PIN: 600003A
PD

PD
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Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification
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Milestones Legend
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Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
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PD Project Definition Complete


